
August Shutdown

● Sept. 8-Nov. 17

– 7 weeks for Tevatron, 3 more weeks for Recycler bakeout, could be beam in Tevatron after 7 
weeks implying CDF was closed up

● Power Outages

– August 25th, September 15th, September 22, September 29

● no flammable gas 1st week

– install west miniskirts, instrument NE, cable, ASD work?

● plugs open 2nd week, close 5th 

● west beampipe out a significant fraction of the access (keystone, W4 of CMX access easier)

● SW arch will be pulled to access NW17 CMU

– I asked for 3 days with flammable gas

● upgrade muon scintillator PC

● only new item - replace 1 BMU extrusion?

● Master plan is supposed to be on the web (check the minutes)


